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AZERBAIJAN NATIONAL AGENCY FOR MINE ACTION  
STRATEGIC PLAN FOR 2009-2013 
I. National Mine Action Authority  
1.1 Institutional Overview 
1.1.1. Overall Structure: ANAMA was established on July 18, 1998 as the national entity mandated to oversee all 
aspects of mine action activities in Azerbaijan under the supervision of the State Commission for Reconstruction 
and Rehabilitation. It was assigned to implement “Azerbaijan Mine Action Programme”- a joint project of the 
Government of Azerbaijan and UNDP, signed in April 1999. The Joint Working Group, established in December 
1999 and consisted of representatives from various ministries, provides regular guidance to ANAMA.  
ANAMA undertakes its mine action management role through its HQs. based in Baku, the Regional Office in Fizuli, 
the Regional Training Center in Goygol, 3 operational centers located in Terter, Agjabedi and Aghstafa, and by 
contracting 2 national NGOs – Dayag (Relief Azerbaijan) and IEPF (International Eurasia Press Fund) to perform 
mine clearance activities. As of end-2008, the total number of people involved in mine action in Azerbaijan stands 
as 541 along with 33 MDDs and 6 MDMs. ANAMA’s Organigram appended here is for references on its 




Table 1. ANAMA Organizational chart 
 
Planning, coordinating, monitoring, procurement, developing standards and SOPs, and liaise with government, 
donor and non-governmental institutions - both national and international, are the key areas of responsibilities of 
ANAMA HQs. The personnel with years of experience working in the HQs are very competent and well-versed in all 
the key elements of mine action.  
1.1.2.Regional Structure: ANAMA regional structures are very well-placed and equipped to provide all required 
field-based administrative, technical and training supports to the mine action operators, local authorities and the 
affected communities on any relevant mine action issues. The field based mine action teams of ANAMA are also 
responsible for mine/UXO clearance in emergencies, MDD and MDM support, training, survey and quality 
assurance. ANAMA Regional Training Center in Goygol is manned and fully equipped to provide all mine action 
related trainings. 
1.1.3. National Implementing Partners: Two National NGOs work as per the instructions and guidance provided 
by ANAMA HQs. Their day-to-day performance is being monitored by ANAMA field based staff and the Operations 
Department in Baku. Their task sites are geographically chosen to ensure optimal allocation of the resources 
available. These two organizations jointly employ altogether 152 operational and administrative staff. 
1.1.4. International Partners: Since early 2005, ANAMA has been running its operation without any full time 
advisory supports. Though sporadic, ANAMA does, however, receive technical/advisory support and trainings from 
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various international agencies such as GICHD, Cranfield/UK, JMU/USA, USEUCOM, UN organizations, IPDET, 
ITF, and SEEMAC etc. ANAMA acknowledges that it does reap substantial benefits, particularly in the area of 
human resources development - an area of utmost focus of ANAMA, from being affiliated with these institutions. On 
a few occasions, ANAMA has also provided appreciable technical and training support to other mine action 
countries within the UNDP MAX Programme.  
1.1.5. Guiding Principals: With its utter commitment, dedication, experiences and much appreciated supports 
from international agencies, ANAMA has come to a stage of stability. It is not only capable to take full control on 
mine action operations in Azerbaijan with its own human resources; it is capable to provide training supports to 
other mine affected countries.  
ANAMA maintains excellent working rapport with its national and international partners and donor community. It 
participates in all relevant international events and draw lessons from there.  
The multi-year strategic plan of ANAMA, the national and international Standards and SOPs, commitment to 
human resources development, transparency, audit/evaluation reports, international experiences and success 
stories, and focus on government’s development and rehabilitation strategies are its guiding principles at all stages. 
1.1.6. Implementation Principles: Due to the unique nature of humanitarian mine action operations ANAMA, in 
addition to the customary humanitarian aid principles, is operating based on three main principles: Safety, 
Effectiveness and Efficiency. 
Safety: The safety of all staff and stakeholders is the prime concern. Equally important is the safety of end users of 
the land. This is observed through strict adherence to standards – national and international and safety precautions 
for operations, as well as administration, finance, and logistics. 
Effectiveness: ANAMA ensures the effectiveness of its activities through systematic data gathering and 
considering community needs, adherence to national mine action prioritization criteria and through open 
consultation and coordination with development and aid organizations. 
Efficiency: Efficiency and cost effectiveness is ensured through enhanced training, realistic selection of priorities, 
improved operating procedures, on-site monitoring and appropriate resource allocation. 
II. Scope of the problem  
2.1. Situation in the currently accessible areas  
The mine/UXO problem in Azerbaijan is mainly resulted from the military aggression of Armenia over the territory 
of Azerbaijan. Although the hostilities had ceased in May 1994, a permanent peace is yet to be achieved 
(negotiations are underway with the assistance of OSCE Minsk Group, chaired by the USA, France and Russia). 
Despite this, the rehabilitation of accessible war-torn areas are continuing since 1996.  
The Scope of the Problem in this publication refers to problems in the accessible war torn territories. This is where 
the presence of mine/UXOs are impacting livelihoods of population and impeding development and rehabilitation 
efforts of the Government of Azerbaijan.  
To have an idea on the magnitude of the mine/UXO problem for the purposes of both, strategic and operational 
planning, ANAMA has been exploring all possible ways & means, including outside support. In this context, the 
General Survey (Level 1 Survey) was undertaken in 2001 followed by the LIS (Landmine  Impact Survey), 
conducted jointly with SAC in 18 districts from September 2002 to June 2003. 
2.1.1. Survey and resurvey results: The LIS has identified 480 mine-impacted communities and 163 UXO 
impacted communities. Altogether 970 SHA (Suspected Hazard Areas) were identified as directly impacting the 
safety and livelihoods of an estimated 514,000 people. It has also led to the death and/or injury of 62 people in the 
preceding two years. The LIS result termed the contamination level as ‘extensive’ with 736 mln sqm of land 
contaminated with mines and UXOs. They are all located in the war-torn districts along the ceasefire line and 
border with Armenia. Very high degree of contamination has been detected in Fizuli district. UXO contamination is 
extensive throughout Aghstafa district.   
In late 2006, according to the Government’s task based on the request from ANAMA Director, the ‘Re-survey’ has 
been undertaken by the local government authorities of the 11 mine/UXO affected districts. Their reports have 
partly confirmed the results of LIS. The outcome of the ‘Re-survey’, has reduced the figure to 306 mln sqm. Some 
new areas have also been identified in the course of mine action activities. ANAMA TSQA division will revise and 







Table 2.  
Results of resurvey conducted in the 11 mine/UXO affected regions of Azerbaijan jointly by 









Areas to be 
reduced/cancelled                      
(constitutes about 90% )        
(sqm) 
Areas  to be cleared 
(constitutes about 10% )          
(sqm)  
Fizuli 47,379,000.00 42,638,760.00 4,737,640.00 2,600.00 
Terter 63,964,000.00 57,477,060.00 6,386,340.00 100,600.00 
Agstafa 10,550,000.00 6,427,156.50 714,128.50 3,408,715.00 
Agdam 18,835,550.00 16,887,941.10 1,876,437.90 71,171.00 
Gazakh 24,904,554.00 19,531,848.60 2,170,205.40 3,202,500.00 
Gedabey 68,501,790.00 60,362,316.00 6,706,924.00 1,432,550.00 
Goranboy 12,720,000.00 9,677,731.50 1,075,303.50 1,966,965.00 
Khanlar 16,785,480.00 10,601,262.00 1,177,918.00 5,006,300.00 
Khodjavend 26,145,040.00 23,530,536.00 2,614,504.00 0.00 
Tovuz 11,476,535.00 10,328,755.50 1,147,639.50 140.00 
Agjabedi 4,660,000.00 4,160,871.00 462,319.00 36,810.00 
TOTAL 305,921,949 261,624,238 29,069,360 15,228,351 
 
Approximately 268 mln sqm of land are reportedly suspected as mine/UXO contaminated as of end-2008.  
In 2009, ANAMA is expecting to clear/reduce approximately 12 mln sqm of mine/UXO contaminated land  





Table 3. Mine/UXO Contamination Map for accessible territories 
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2.1.2. Mine/UXO incident related statistic: In 2008, based on information from different sources, ANAMA 
registered 11 incidents causing 11 casualties. Of these 11 victims, 1 was military personnel.  
ANAMA keeps records on about 1979 mine victims from affected districts. The number of mine survivors 
interviewed during the countrywide Mine Victims Needs Assessment Survey, in 2004, was 1883. Along with the 
implementation of assistance projects in 2006-2008 the data on more than 1000 mine survivors have been 
updated. (Table 3)  
Table 4. Mine /UXO Victims registered in ANAMA Database 
Year  Male  Female Children Total  
Status  Killed  Injured  Killed Injured  Killed  Injured  Killed  Injured * 
As of December 2004 289 1,652 8 34 44 204 341 1,890 
During 2005 7 23 1 4 2 22 10 49 
During 2006 2 15 0 0 0 0 2 15 
During 2007 6 14 0 0 0 0 6 14 
During  2008 0 9 0 1 0 1 0 11 
During 2009 2 7 0 0 0 0 2 7 
Total 306 1,720 9 39 46 227 361 1,986 
* Data on injured people has been updated starting from July 2006 report based on the results of most recent 
Country Wide Mine Victims Needs Assessment.   
 
2.2. Situation in the occupied territories  
At this stage it is not possible to measure the extent of mine/UXO problems in occupied areas. Apart from Nagorno 
Karabakh, adjoint Jabrayil, Zangilan, Gubadly, Lachin, Kelbajar, and partly Fizuli, Terter and Aghdam districts are 
under the control of Armenian forces. These areas are expected to have extensive mine/UXO contamination with 
an estimated SHAs varying from 350 to 550 mln sqm with between 50 to 100 thousands of mines over there. 
 Once occupied lands of Azerabaijan are liberated the mine/UXO impact surveys will be immediately conducted 
there to define the actual scope of the problem and accordingly update the Long-term Strategy for mine/UXO 
























Table 5. Map of the occupied territories of Azerbaijan  
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III. Mine Action Strategy   
3.1. Strategic Approach  
To Assure Newborn Absolutely Mine-Free Azerbaijan is ANAMA’s ultimate goal and all the NMAPs (National Mine 
Action Plans) are prepared keeping this goal in the fore-front. The goal also jibes with the international convention 
on mine action known as APMBT (Anti-personal Mine Ban Treaty) or Ottawa Convention.  
Vision 
The territory of Azerbaijan safe for the people to live free from the threat of landmines and explosive devices, in 
an environment conductive to development, where mine victims are fully integrated into society 
 
Mission 
ANAMA will promote, plan and implement a safe, effective and efficient national mine action programme in 
Azerbaijan in order to remove the threat of landmines and explosive devices    
 
Goals 
• Develop effective prioritization process 
 
• Develop wider funding base for ANAMA including oil companies and other private sector entities 
 
• Maintain high level of transparency of ANAMA 
 
• Sustain and enhance Public Relations strategy to maintain operational effectiveness 
 
• Expand demining capacity to achieve strategic objectives 
 
• Enhance Information Technology capacity to support the analysis, planning, and implementation of mine 
action activities in Azerbaijan 
 
• Develop implementing partner capacity through training, monitoring, participation, sharing of best practice 
and involvement in planning process 
 
• Procurement of up to date equipment to ensure effective and efficient mine action 
 
• Retain ANAMA institutional mine action capacity 
 
• Maintain effective international communication networks of mine action orientated organizations 
 
• Maintain effective domestic communication networks including government, development organizations 
and mine action stakeholders 
 
• Develop and implement enhanced quality management procedures 
 
• Revise National Standards based upon updated International Mine Action Standards and ANAMA 
expertise and best practice 
 
• Maintain and revise SOPs in accordance with National Standards 
 
• Identify training needs of all programme staff based on SOPs and standards 
 
• Establish in-county trust fund for mine action 
 
• Conduct feasibility study for the development of national technological initiatives 
 
• Develop regional coordination mechanisms 
 
• Develop internal procedures for competitive tendering 
 
• Continue training and development of all programme staff  
 
The NMAP 2009-13, which has recently been prepared, along with the commitment to human resources 
development, transparency, adherence to international experiences and treaties, and focus on government’s 
development and rehabilitation strategies are guiding principals at all stages. ANAMA HQ is principally responsible 
for overall planning, coordination, monitoring, procurement, developing standards & SOPs, promotion, and liaise 
with government, donor and non-governmental institutions – both national and international –and conduct the 




Strategic Objective 1      The impact of landmines and UXO shall be eliminated primarily from the High and 
Medium impacted communities, subsequently from residual mine/UXO affected areas 
(including the Low impacted communities) in all current accessible regions of Azerbaijan 
in line with priorities set 
  
Enabling Objectives 1 
1.1 Clear mines and UXO from High and Medium impacted communities according to priority  
1.2 Conduct technical survey on all High and Medium impacted communities  
1.3 Conduct community based MRE for all High and Medium impacted communities in support of demining  
      activities 
1.4 Conduct area reduction on all hazardous areas relating to High and Medium impacted communities  
   1.5 Mark remaining hazardous areas  
 
Strategic Objective 2    To remove mines and UXO preventing humanitarian and development  initiatives 
implemented by the government of Azerbaijan, and other humanitarian and development 
actors  
 
Enabling Objectives 2 
2.1 Clear mines and UXO in support of humanitarian and development initiatives as required  
2.2 Conduct technical survey in support of humanitarian and development initiatives as required  
2.3 Conduct community based MRE in support of humanitarian and development initiatives as required  
2.4 Conduct area reduction on all hazardous areas in support of humanitarian and development initiatives  
      as required  
2.5 Mark hazardous areas in support of humanitarian and development initiatives as required  
 
Strategic Objective 3   Reduce risk posed by mines and UXO in newly liberated areas in   Azerbaijan  
 
Enabling Objectives 3 
3.1 Gather all available data of the conflict from all available sources  
3.2 Prepare maps of newly liberated areas  
3.3 Coordinate plans with military  
3.4 Identify environmental priorities  
3.5 Conduct MRE for military operating in the newly liberated areas  
3.6 Develop emergency survey capability based upon updated International Mine Action Standards (IMAS)  
 
Strategic Objective 4   Reduce risk posed by mines and UXO in Azerbaijan through a comprehensive national 
Mine Risk Education (MRE) programme 
 
Enabling Objectives 4 
4.1 Include MRE in school curriculum  
4.2 Conduct sustainable community based MRE activity  
4.3 Train all field operations teams in MRE  
4.4 Develop and disseminate MRE supporting materials  
4.5 Continue to coordinate the MRE working group  
4.6 Ensure involvement of organizations operating in affected areas in MRE activities  
4.7 Conduct MRE utilizing mass media  
 
Strategic Objective 5 Coordinate mine victim assistance activities  
 
Enabling Objectives 5 
5.1 Conduct country wide mine victims needs assessment in conjunction with other victim support    
      stakeholders  
5.2 Disseminate assessment data through workshops, training sessions and other means  
5.3 Develop specific projects in support of amputees and other disabled people  
5.4 Continue mine victim working group to provide coordinated response  
5.5 Develop mine survivors associations in several regions and charitable fund in support of mine victim   








3.2. The State Program on Socio-Economical Development of the Regions for 2009- 2013: 
Prioritization and Integration of Mine Action in Poverty Reduction Strategy Paper/ 
National Development Plan 
 
The Ministry of Economic Development has elaborated the Socio-Economic Development Plan of Regions of 
Azerbaijan for the period 2009-2013 with involvement of a number of institutions. This plan approved by the 
Government of Azerbaijan is a part of overall strategy for ensuring macroeconomic stability and durable 
development in the Republic of Azerbaijan. 
The main objective of the Plan is implementation in a consistent and coordinated manner of measures directed at 
ensuring efficient use of internal resources of economic regions of Azerbaijan Republic, development of sectors 
bearing particular importance for the economic regions, further expansion of production activity of enterprises, 
stimulation of export-oriented production of goods, increase of employment levels through development of local 
entrepreneurship, further improvements in the living standards of population and dynamic development of the 
economy throughout 10 economic regions of Azerbaijan. Along with other ministries and governmental agencies 
ANAMA included in the three chapters 4.3.2., 4.3.4. and 4.3.9. of the plan as the agency responsible for mine/UXO 
clearance activities and provision security conditions for reconstruction and development measures when it comes 
to war-torn areas in Ganja-Gazakh, Aran and Yuxari Garabakh economic regions.  
 
Azerbaijan National Agency for Mine Action (ANAMA) is responsible for planning, coordination and management of 
mine action related activities in Azerbaijan and as a part of the State Program for Socio-Economic Development of 
the Regions covers priority directions as follows: 1) reduce fatalities and injuries caused by mine incidents; 2) 
promote IDP return; 3) facilitate rehabilitation and reconstruction of infrastructure; 4) provide food safety, and 5) in 
other cases, when such intervention required. Territories, where ANAMA conducts clearance operations, are of 
high economic importance. Lands of Ganja-Gazakh and Upper Garabagh have significant primary resources. Fizuli 
and Aghstafa districts have unique opportunities for viniculture. There is a real background for foreign investment 
for clearance and recovery of former vineyards. Bee farming and silk raising, unique fields of agricultural activity in 
Azerbaijan are also concentrated in Fizuli. Raising of cotton and first class grain crops could be further developed 
in Goranboy district. 
These all will allow employment of a great number of refugees and IDPs and become bases for rapid and effective 
development and rehabilitation of war-torn areas. This is also predefined with fact that the major part of IDPs had 
been always involved in agriculture. The State Program on Socio-Economic Development of the Regions does not, 
unfortunately, include the part of the territories of Azerbaijan which is currently under the occupation. 
Today ANAMA efforts are aimed at continuing the expansion and reinforcement of mine action capacity to provide 
the clearance not only of accessible lands but also the territories of Azerbaijan to be liberated in near future. 
Along with the budgetary financial support to the implementation of mine action activities it is also required to 
receive the contributions of the donor countries and organizations in order for effective fulfillment of the National 
Mine Action Strategy. 
 
3.3 Short- and Long-term Strategic Mine Action Plans  
The National Mine Action Strategy(NMAS) is also in line with updated State Plan for Socio-Economic Development 
of Regions of Azerbaijan for the period of 2009-2013 and State Program on Poverty Reduction and Economic 
Development (SPPRED) which is consistent with the Millennium Development Goals as developed in the United 
Nations Millennium Declaration. 
Azerbaijan National Agency for Mine Action (ANAMA) has the short- and long-term strategy on the mine action in 
Azerbaijan. 
3.3.1. ANAMA short-term strategy is strictly in line with State Program on rehabilitation and reconstruction of war-
torn areas and implies clearance of the accessible priority war-torn territories. Thus ANAMA’s mine action strategy 
for 2009–2013 seeks to reduce and clear accessible priority war-torn suspected hazardous areas (about 170 
mln.sqm.); develop and expand exciting operational capacity to 60%; and support intensified and extended risk 
education and victim assistance programs. 
MRE is to provide the population of frontier districts (as well as IDPs) with safe behavior rules in order to decrease 
mine/UXO fatalities among them and be able to live in contaminated areas. This also includes preventive actions 
against existing mine/UXO danger in war torn areas and nearby, conduction of MRE for all people of the targeted 
districts regarding possibility of safe livelihood in mine/UXO contaminated and close to them areas. 
According to MVA Strategy various governmental and nongovernmental entities should continue their joint efforts 
within the MVA working group for further coordination of MVA. Development of projects using the needs 
assessment survey data, with emphasis on empowering the community through establishment of associations for 
mine/UXO victims. A charity is also to be established to attract money from national and international organizations 
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and individuals to fund various MVA projects. The level of medical care and physical rehabilitation measures, 
together with the degree of social reintegration and professional rehabilitation, should continuously be monitored. 
As a part of the overall National Mine Action Strategic Plan ANAMA has elaborated the strategy for development of 
national mine action capabilities which does not cover the expansion of the operational human recourses only, but 
also seeks to acquire new types of special equipment, refresher trainings for operational and management staff, 
enlargement of the scope of work, establishment of the new regional offices and field-bases, increase managerial 
capacity and expansion of the MRE and MVA. This strategy reflects Agency’s commitment and the needs for 
essential resources to build further ANAMA capacity to clear the accessible minefield and battle areas in a more 
effective and sustainable ways and to be ready to meet the future challenges. 
One of the major points is to make all necessary provisions to be involved into Ottawa Process. The Government of 
Azerbaijan has from the outset supported the idea of having a comprehensive international legal document on 
prohibition of use, stockpiling, production and transfer of antipersonnel mines. Thus, despite the objective 
impossibility for Azerbaijan Republic at this stage to accede to the Ottawa Convention, the idea of absolute 
prohibition and destruction of antipersonnel mines is strongly supported by our state at all levels. Permanent 
attention of Azerbaijan to this issue has been reflected in different practical measures – support of the Convention 
ideas in the state policy on security and disarmament, number of official statements appreciating the principles of 
the Convention, establishment of the National Mine Action Agency and its activity as well as provision of 
transparency reports under Article 7 of the Convention – all speak for our position. The intent demonstrating the 
position of the Republic of Azerbaijan to accede Ottawa Convention once has been also included in the “EU-
Azerbaijan Action Plan” – base document for the cooperation between European Union and Azerbaijan. 
3.3.1.1. Operational Strategic Plan  
Table 6.  Plan on the clearance operations in the accessible territories  
systematized by years/activities  (2009-2013) 
(based on the results of the survey conducted in late 2006 jointly by ANAMA and local government authorities 
of the 11 mine/UXO affected districts) 





Area to be 
cancelled 
(sqm.) 







































35,110,000 28,560,000 6,550,000 5,355,000 4,912,500 10,267,500 
Total 169,940,000 126,270,000 43,670,000   24,695,625 28,672,500 53,368,125 
Notes: * 2009-2013 – priority territories for operational activities (schools, areas allocated for construction of settlements  and   houses for 
refugees/IDPs, other socio-economical and agricultural objects)  will be defined by ANAMA   jointly with the local government 
authorities                                                                                                                                              
             2009-2013 – along with the demining it is planned to allocate some additional  financial resources to support the existing  capacity as 
well as ensure replacement and renewal of special equipment, mechanisms and retired MDDs 
              In 2009-2011 ANAMA will also continue implementation of the UXO clearance operations within the GoA-NATO/NAMSA joint Saloglu 
Project on clearance of unexploded ordnances in Saloglu village, Agstafa region. The project is supported by a number of donors which 
















3.3.1.2. Mine Risk Education Strategic Plan  
Mine Risk Education (MRE) is a type of activity to protect population from the existing danger of mines/UXOs 
thereby reducing death, injuries and maiming of the people, through dissemination of safe behavior rules. 
MRE activities mainly target 13 front line districts bordering with Armenia, including IDP camps and refugee 
settlements. MRE activities are being implemented in close collaboration with the representatives of district 
Executive Authorities, municipalities and with the heads of organizations active in those areas. Collaboration with 
UNICEF/Azerbaijan on MRE began from the beginning of 2000. 
For the coordination of MRE activities a "Working Group" has been formed with representatives of related 
ministries, national and international NGOs. The role of MRE Working Group is to discuss the current activities, and 
to develop and adopt Annual Work Plan. From the LIS results, MRE team has identified the following strategic 
duties regarding implementation of appropriate activities in 13 contaminated districts, in IDP populated camps and 
settlements: 
a) developing of a national capacity capable of educating people, 
b) integration of MRE into school curriculum in border-close and frontline districts, 
c) implementation of community based MRE activities. 
MRE related goals will continue to prevail as long as the mines/UXO threat exists and, it is critical to provide 
continuous cycle of MRE for substantial reduction of mine casualties among innocent people and property losses. 
MRE is being undertaken to spread safe behavior messages and rules among the population. So, it is intended to 
continue the integration of MRE into the curriculum of the pending schools of the border-close and frontline districts 
as well as implement community based MRE activities. MRE activities is planned to be implemented in accordance 
with strategic plan set as below:  
 
Table 7.  Plan on the clearance operations in the accessible territories systematized by regions               
(2009-2013)* 
(based on the results of the survey conducted in late 2006 jointly by ANAMA and local government authorities 
of the 11 mine/UXO affected districts) 
 
Area /Region/Settlement  
Plan for  2009-2013 
Area to be cancelled/ 
reduced&cleared 
(sqm) 





































12 Baku/Garadakh district/  
Guzdek settlement 
436,500 436,500 
Total 169,920,915 53,162,255 
*Note: Residual 90 091 737 sqm. of mine/UXO contaminated land defined in the result of Resurvey project in 2006 has not 
been included to the Plan for 2009-2013. The cancellation, reduction and clearance operations on this area will be 
implemented as soon as additional financial resources are available 
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• Refreshing trainings for community coordinators/volunteers from 18 targeted districts and MRE 
coordinators in District Education Departments of 24 districts will be continued every year; 
• MRE Committees will be  established in 5 more pending mine-affected districts (including settlements for 
returnees) and communities of 8 uncovered districts;  
• Execution of 14 'three-day' trainings for 250 teachers from 5 Education Departments of occupied  districts 
located in frontline areas;   
• 2585 teachers from 1185 targeted schools will have refresher MRE trainings on modern teaching methods 
and methodology ( with provision of 2585 training-kits for participating teachers and 150 for trainers); 
• Mine action related regional trainings for mass media representatives from LIS targeted districts will be 
conducted;  
• MRE school materials (manuals for teachers textbooks for students, exercise books, brochures for children, 
training posters, stickers and etc.) will be produced; 
• Monitoring of 1185 schools and evaluation of  communities will be conducted; 
• Several MRE-oriented painting competitions among schoolchildren will be undertaken; 
• New types of mass awareness dissemination materials will be prepared, tested and produced (billboards, 
posters, brochures for adults, pens, notebooks, T-shirts, MRE manuals and etc.) 
• MRE trainings for newly recruited de-miners will be conducted; 
• Refresher trainings for ANAMA implementing NNGO partners responsible for MRE will be executed;  
• Execution of trainings for international staff/personnel at ANAMA Goygol Training Center 
• A short MRE movie will be produced and broadcasted by district TV channels 
                                                 
3.3.1.3. Mine Survivors Assistance Strategic Plan  
Ottawa Convention identifies special area of activity for countries which are not a member of the Treaty, but do 
accept presence of the international legal norm on prohibition of the use, stockpiling, transfer and production of 
antipersonnel mines, to assist people who suffer from this, namely, provide support to mine survivors along with the 
humanitarian assistance for eradication of any danger. 
 
But neither Landmine Impact Survey conducted in 2003, nor General Survey in 2001 gave information on needs of 
mine victims in Azerbaijan. Therefore implementation of such a survey was planned and conducted in 2004 with 
the financial support of European Commission. Countrywide survey allowed to interview the great majority of mine 
victims and along with their needs in medical care, physical and psychological rehabilitation, economical assistance 
and financial support in getting education, in social and vocational adaptation, etc., get detailed information about 
their financial stand. 
 
A countrywide Mine Victims' Needs Assessment Survey and the Survey database is being extensively used for the 
purposes of MVA projects' planning and implementation.  
The strategy on mine/UXO survivors' assistance has been rectified and new objectives have been identified based 
on the knowledge and expertise, skills and information obtained during the implementation of MVA projects in 
2006-2007.  
Along with constant assistance and care (disability pensions, free medical treatment, and provision of prosthesis) 
by the Government of Azerbaijan ensured within the frames of respective state policy for all persons with 
disabilities (including mine survivors), ANAMA elaborated MVA Strategic Plan which includes several main 
objectives:  
 
• The Working Group ensured strategic and practical decisions on MVA coordination 
• NGO capacity raised in developing and implementing MVA-projects 
• Growth of care in society to the problem of disabled people ensured 
• Continuous medical care and psychological assistance to mine survivors provided 
• Necessary counseling and legal support provided 
• Workshops and courses organized for integration of mine survivors into society through vocational 
rehabilitation 
• Mine disabled people and their families received assistance through vocational rehabilitation and increased 
their income 
• Activities of Azerbaijan Mine Victim Association continued and expanded  
• Changes in mine survivors’ needs continuously monitored and addressed 
 
3.3.2. Long-term Strategy is ANAMA’s Expansion Plan to address challenges which will be faced on the currently 
occupied territories once they are liberated. The liberation of the territories and necessity of their urgent clearance 
will obviously require multiple expansion of the ANAMA capacity. 
The long-term Strategic Plan reflects the main directions of the activities to build adequate management and 
operational capacity capable of mobilization in a short time upon request from the Government of Azerbaijan once 
the conflict between Armenia and Azerbaijan peacefully settled and territories are released from occupation. 
Though it is not possible at this stage to measure the extent of the mine/UXO problem in occupied territories, based 
on the information of international sources and in accordance with preliminary analyses, it is estimated that the 
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clearance of about 350-550 mln sqm. of land in this territories will require increase of ANAMA capacity up to 740 
operational staff, 26 machines, 120 mine detection dogs, all directed from 7 regional offices. (Table 6&7) 
General objectives for long-term Strategy:  
• Rapidly assess the extent of contamination through provision of surveys in the occupied territories 
immediately after a peace settlement; 
• Change from directly carrying out demining activities to supervising demining carried out by others; 
• Prioritize capacity development&expansion process and new demining activities; 
•  Prepare for procurement of demining works; 
•  Set up appropriate monitoring, QA, evaluation and certification mechanisms. 
 
Table 8. Capacity Development Strategic Plan (To be achieved for 4 years period ) 
Capacity 
2009 1st year  2nd year 3rd year 4th year 
Existing 
Capacity 




3 clearance  
teams;                     
4 technical 
survey teams              
(170 staff) 
6 clearance  
teams; 
 6 technical 
survey teams                        
( 293 staff) 
9 clearance  
teams;                      
9 technical 
survey teams               
(416 staff) 
12 clearance  
teams; 
12  technical 
survey teams             
(539 staff) 
15 clearance  
teams;                    
15 technical 
survey teams              
(700 staff) 
UXO Clearance  70 staff 70 staff 70 staff 70 staff 70 staff 
Emergency 
Response Team  
18 staff 18 staff 18 staff 18 staff 18 staff 
 
MDD Section 
33 MDD 53 MDD 70 MDD 87 MDD 100 MDD 
 
MDM Section 




ANAMA HQ                       
2 Regional 
Bases           
3 Operational 
Centers 
ANAMA HQ                       
3 Regional 
Bases          
4 Operational 
Centers 
ANAMA HQ                       
4 Regional Bases           
4 Operational 
Centers 
ANAMA HQ                       
6 Regional 
Bases           
4 Operational 
Centers 
ANAMA HQ                       
7 Regional 
Bases           
4 Operational 
Centers 
Note: Requirements for expansion of operational capacity have been calculated based on current clearance rate considering 
previous experience, characteristic features of terrain in the country and preliminary analysis regarding the scope of the 
problem in currently occupied territories, but these indicators are still subject to change.   
Table 9. ANAMA’s optimistic plan for clearance of 7 currently occupied regions of Azerbaijan  

























Total Priority Total Priority 















2 Fizuli 1 386,0 40 10 
3 Jebrayil 1 050,0 40 5 
4 Gubadli 802,0 50 10 
5 Zangilan 707,0 25 5 
6 Lachin 1 835,0 55 10 
7 Kelbadjar 1 936,0 100 20 





  437,0 86,2 
Note:   *Priority areas include roads, places of settlement, communication lines, water canals, electricity lines, etc  
           ** This is to be done by rapid and effective capacity increase up to 740 manual deminers, 120 mine detection dogs   
              and 26 machines for mechanical clearance, 7 regional bases    
         *** The demining cost includes capacity building expenses  
